Meeting Minutes Transmittal - Approved

Unit Managers Meeting
4843 ALKALI METAL STORAGE FACILITY
2440 STEVENS CENTER, RM 2519
Richland, Washington

Meeting Held March 29, 1995
From 1:00 pm to 2:00 pm

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above dated Unit
Managers Meeting.

__ Date: {ZA /Q?///%Ef;

', Unit*Manager, RL

Not present.

Date:
Daniel L. Duncan, RCRA Program Manager, EPA Region 10

7 i .
4‘34(%7!// /< | LA, Date: S ~¢ /?_5”’

réta P. Davis, Unit Manager, Washington State Department/of Ecology

4843 Alkali Metals Storage Facility, WHC Concurrence

' o= P
B T
Fred A. Ruck IIT, Contractor Representative, WHC
Not present.

L Date:
P. C. Miller, Contractor Representative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda

Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List

Attachment 4 - Action Items

Attachment 5 - Ecology Letter of March &, 1995
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Attachment 1

Unit Managers Meeting

4843 ALKALI METAL STORAGE FACILITY

2440 STEVENS CENTER, RM 2519

Richland, Washington

Meeting Held March 29, 1995

From 1:00 pm to 2:00 pm

Agenda

Approval of Past UMM Minutes

Status Action Items

- 7-14-93:1
- 7-14-93:2

- 2-18-94:
- 3-17-94:
- 4-14-94;
- 9-22-94.
- 12-6-94:
- 3-729-95:

— = e bt

Arrange for Ecology to attend radiation survey of
4843 AMSF

Provide Ecology with a copy of the radiation survey
procedure

Arrange and scheduie the DQ0O meeting for 4843 AMSF
Provide aerial photographs of 4843 AMSF to Ecology
Add information to the Administrative Record
Funding for FY 1995

Delays of Shipping the waste

Research Ecology's Clean Closure Guidance for
possible use at 4843

Status Closure Activities

- Status on Waste Removal
- Status of Aerial Photographs

New Business

DQO Approach/Schedule

Set Next Meeting Date



Attachment 2

Unit Managers Meeting
4843 ALKALI METAL STORAGE FACILITY
2440 STEVENS CENTER, RM 2519
Richland, Washington

Meeting Held March 29, 1995
From 1:00 pm to 2:00 pm

Summary of Discussion and Commitments/Agreements

Approval of Past UMM Minutes

The February 28, 1995, Unit Managers Meeting minutes were approved and
signed by £cology and Westinghouse at the March 29, 1995, Unit
Managers Meeting. DOE Representative EM Mattlin, will sign the March
29, 1995, minutes upon her return April 17, 1995. At this time there
are no outstanding Unit Managers Meeting minutes to be signed.

Status Action Items

7-14-93:1 Arrange for Ecology to attend radiation survey of 4843 AMSF

Pending. Awaiting removal of waste from 4843 Alkali Metal Storage
Facility (AMSF) and scheduling of the survey.

7-14-93:2 Provide Ecology with copy of the radiation survey procedure

Pending. Radiation survey documents will be provided once the date of
the survey is determined. A recent radiation survey dated 6/29/94 was
provided at the August 23, UMM for 4843 AMSF. Copies of the Health
Physics Procedures (WHC-IP-0718) and the WHC Radiological Control
Manual (WHC-CM-1-6) were provided to Ecology at the December 14, 1993
UMM,

2-18-94:1 Arrange and schedule the DQO meeting for 4843 AMSF

Pending. The data quality objective (DQO) meeting will be scheduled
after completion of the 4843 AMSF radiation release survey. At the
March 29, 1995, Unit Managers Meeting a DQO meeting was tentatively
schedule for May 23, 1995, pending completion of the radiation release
survey.

3-17-94:1 Provide aerial photographs of 4843 AMSF to Ecology

Pending. Work is continuing on Jocating aerial photographs of 4843
AMSF. It has been brought to our attention that these particular
negatives have two different types of numbering systems. This is
slowing the process of obtaining better photographs of 4843 AMSF.

4-14-93:1 Add information to the Administrative Record

Pending. This action item is ongoing and cannot be completed until
the unit closure has been certified. Information to be added



includes: a copy of field logbooks, a copy of analytical results, a
copy of the Professional Engineer's field Togbook, and a copy of the
radiation survey results

- 9-22-94:1 Funding for FY 1995

Pending. Funding is available for 4843 AMSF for FY 1995. A breakdown
of costs to complete work at 4843 during FY 1995 was not available at
this UMM.

- 12-6-94:1 Delays of shipping the waste
Pending. This action is ongoing until waste is removed from 4843.
- 2-28-95:1 Research Debris Rule for possible use at 4843

ZC Knaus has a copy of the Debris Rule and has been researching it for
possible use at 4843. AD Huckaby stated "the Debris Rule will not be
used at 4843, instead Ecology's Guidance for Clean Closure should be
followed".

3. Status Closure Activities
- Status on Waste Removal

WHC (ZC Knaus) reported a meeting was held between FFTF and CWC to
discuss the steps necessary to ship the last remaining overpack. At
this time no problems are seen in shipping the Tast overpack, all
shipping papers are in order. No exact date has been selected for the
shipment as of March 29. 1995.

- Status of Aerial Photographs

WHC (JA Seamans) is to order necessary photographs for 4843 during the
month of April 1995.

4. New Business
- Introduction of Greta Davis

Greta P. Davis, will be replacing Alisa D. Huckaby, as Washington
State Department of Ecolegy, Unit Manager for 4843 AMSF. GP Davis
should be included in distribution of all pertinent information
regarding 4843 AMSF.

- DQO Approach/Schedule

ZC Knaus, suggested moving forward to completing closure plan
revisions and sampling/analysis plans by tentatively scheduling a DQO
meeting for the entire day of May 23, 1995. He went on to add that
this meeting will occur if appropriate steps can be completed before
this date. The steps being: shipment of the Tast remaining overpack
container, scheduling a radiation survey, conducting a radiation
survey, and finally the results of the radiation survey. ZC Knaus
added that a 'DQO kick off meeting' might be held a week or so before
the actual DQO meeting (this is scheduled to follow the Unit Managers



Meeting on May 6). This 'DQ0 kick off meeting’ would be an
appropriate time to distribute any historical information to people
involved in this project.

- Research Ecology's Clean Closure Guidance

AD Huckaby requested that ZC Knaus should become familiar with the
"Alternate Treatment Standards for Hazardous Debris," as described in
Ecology's guidance for clean closure.

- Ecology Letter of March 6, 1995

AD Huckaby requested that a copy of the Ecology Letter of March 6,
1995, be attached to the March 29, 1995, Unit Managers Meeting
minutes. This Tetter discusses the status of closure activities at
4843 AMSF.

5. Set Next Meeting Date
The next meeting has been set for May 16, 1995, from 8:30 am to 9:30

am, 1315 West 4th, Ecology Building, Conference Rm. 8 in Kennewick,
Washington.



Attachment 3

Unit Managers Meeting
4843 ALKALI METAL STORAGE FACILITY
2440 STEVENS CENTER, RM 2519
Richland, Washington

Meeting Held March 29, 1995
From 1:00 pm to 2:00 pm

Attendance List
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Action ltem #

07-14-93:

07-14-93:

02-18-94:

03-17-94:

04-14-93:

09-22-94:

12-06-94:

2-28-95:1

3-29-95:1

1

OPEN

OPEN

OPEN

OPEN

OPEN

OPEN

OPEN

CLOS
3-29

New

Attachment 4

Unit Managers Meeting
4843 ALKALI METAL STORAGE FACILITY
2440 STEVENS CENTER, RM 2519
Richland, Washington

Meeting Held March 29, 1994
From 1:00 pm to 2:00 pm

Action Items

Description

Arrange for Ecology to attend radiation survey
of 4843 AMSF. (WHC: Z.C. Knaus)

Provide Ecology with copy of the radiation
survey procedure. Current commitment is for a
copy of an old radiation survey report.

(WHC: Z. C. Knaus)

Arrange and schedule for the DQO meeting the
4843 AMSF. (WHC: Z. C. Knaus)

Provide aerial photographs of the 4843 AMSF to
Ecology. (WHC: Z. C. Knaus)

Add the following to the Administrative Record:
Field logbook(s); analytical results; PE's
logbook; and the radiation survey results.
(WHC: 2. C. Knaus)

Frovide information on funding available for
4843 AMSF for F.Y. 1995. 1Included in this will
be breakdowns for specific jobs such as: DQO,
NODs, Rad Survey, Waste Shipment. (WHC: Z. C.
Knaus)

Frovide Ecology with answers to waste shipping
guestions raised at Unit Managers Meeting. The
guestions are as follows: 1. Why is an open
trailer being used to transport the waste
shipment? 2. What is the status of overpack
material with regards to the required shipping
papers, scheduled shipping date and finally has
CWC accepted the overpack material? (WHC: Z. C.
Knaus/ J. A. Seamans)

ED Research the Debris Rule and its possible use at
-95 4843 for a reduction in sampling and remediation
costs. (WHC: Z. C. Knaus)

Research Ecology's Clean Closure Guidance for
its possible use at 4843. (WHC: Z. C. Knaus)



Attachment 5

Unit Managers Meeting
4843 ALKALI METAL STORAGE FACILITY
2440 STEVENS CENTER, RM 2519
Richland, Washington

Meeting Held March 29, 1994
From 1:00 pm to 2:00 pm

TITLE - ECOLOGY LETTER OF MARCH 6, 1995



DEPARTMENT OF ECOLOGY
March 6. 1995

TO: Steve Alexander, Perimeter Area Section Manager
Dave Lundstrom, 200 Area Section Manager
Jack Donnelly, Unit Supervisor
Moses Jaraysi, Unit Supervisor
Nuclear Waste Program

FROM Alisa Huckaby, Permit Writer JD%‘
Nuclear Waste Program

SUBJECT: 4843 AMSF

LOCATION AND BACKGROUND

The 4843 Alkali Metal Storage Facility (AMSF) is located in the northwest corer of the 400
Area. Construction of the 4843 AMSF (originally known as Building #3) was completed in 1971,
From 1971 to 1980, Building #3 was used primarily as a tool shed. In 1980, Building #3 was
relocated to its current site and renamed Building 4722-E. From 1980 to 1986, Building 4722-E
was used as construction support for the Fuels and Material Examination Facility. In 1986,
Building 4722-E was renamed 4843 AMSF. 4843 AMSF began receiving dangerous and mixed
alkali metal waste in April 1986. 4843 AMSF continues to be used to store dangerous and mixed
alkali metal waste, including sodium and lithium. which has been generated at the Fast Flux Test
Facility and at various other Hanford Site operations which used alkali metals.

PROGRESS TO DATE

Ecology is currently reviewing, for approval, the closure plan submitted for the RCRA unit
entitled, "The 4843 Alkali Metal Storage Facility Closure Plan," dated June 1991 (document #
DOE/RL-90-49, Revision 0). To date, the majority of waste stored at the unit has been relocated
to the Central Waste Complex. One large bulky item remains at the unit, and is awaiting shipment
to the Central Waste Complex.

ADMINISTRATIVE REVIEW PROCESS STATUS

Concerning the review process related to the closure plan, the original plan has not been revised
-and USDOE has responded to the First Notice of Deficiency (dated December 9. 1992) on
February 23, 1993. Ecology responded with a Response Table on July 19, 1993. USDOE
responded to Ecology's Response Table on November 4, 1993 Ecology responded to USDOE's
Response Table with a Response Table on February 28, 1994.



Distribution List
March 6, 1995
Page 2

On March 24 and 31, 1994, issue resolution meetings were held by Ecology, USDOE, and WHC.
The purpose of these meetings was to discuss and resolve the open NOD Response Table
comments. Resolution was reached on 22 NOD comments with these comments being
considered closed. Four comments were consolidated into another comment dealing with the
same subject. This brings the total number of resolved and closed comments to 81 out of a total
88. Of the remaining 7 comments, 3 are considered to be associated directly with the Data
Quality Objectives {DQO) process. The other 4 comments are more general in nature.

During the issue resolution process, it was agreed to schedule the DQO process after the radiation
release survey for the unit has been performed. [n addition, it was also agreed to not revise the
closure plan until after the radiation release survey and the DQO process were complete (to avoid
the numerous "what if" scenarios which would have to be addressed in the closure plan). It
should be noted the agreement to postpone resoiution of the remaining 7 comments was two-fold
in nature. Not only did the postponement avoid the numerous "what if" scenarios, which wouid
be required to be included in the closure pian, but the postponement would allow emerging
MTCA regulation to be adopted, as well as Ecology's closure guidance to be issued.

FUTURE PLANS

The remaining waste will be moved out of the unit and transferred to the Central Waste Complex,
possibly in March 1995,

After the waste is removed, the radiation survey (to release the entire building from radiological
control requirements) will be conducted. The survey will take approximately two weeks to
schedule and approximately one day to conduct. The survey could possibly be conducted in
March or April 1995

it has been agreed to schedule the DQO meetings upon completion of the 4843 AMSF radiation
release survey to resolve the outstanding deficiencies of the Notice of Deficiency (NOD),

The closure plan will be revised (Revision 1) atter the completion of the DQO process. It shouid
be noted the current permit writer has formally expressed a commitment to generate only one
closure plan revision prior to approval of the closure plan to avoid additional costly revisions.
During the NOD resolution process, USDOE concurred with this commitment.

Upon approval of the closure plan, via modification of the Hanford Facility RCRA permit to
include the plan, the plan wiil be implemented and the RCRA storage unit will undergo closure.

PERMITTING SCHEDULE

Currently, there is a draft permitting schedule which identifies that 4843 AMSF will be included in
the Hanford Facility RCRA permit by July 1, 1996. The modification will be made by March 1,
199&. The final copy of the closure plan ror "advance review" will be due by October 1, 1995.
Therefore, to support this schedule, the waste must be removed from the unit, the radiological
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survey must be completed. the DQO must be completed. and the ciosure plan must be revised.
These activities would be necessary to be completed within seven months.

TRANSITION ISSUES

There are several regulatory and techmical considerations which must be addressed during the
DQO process. Of particular importance are the decontamination and/or confirmation
requirements. Prior to the adoption of MTCA. numerical values for RCRA closure standards and
the issuance of Ecology's closure guidance, the confirmation path for the closure would have
required the generation of a statisticaily defensible number of concrete samples. In addition, due
to the lack of MTCA values for lithium and sodium, background comparisons would have been
consistent with RCRA clean closure guidance Using Ecology's closure guidance {issued last fall),
a debris-like approach may be utilized whereby the concrete may be decontaminated, meeting
three criteria. The debris-like approach also allows the decontamination to be conducted without
requiring the follow-up confirmation sampling. During February's Unit Manager's meeting, the
usage of Ecology's closure guidance debris-like application was discussed and will very likely be
utilized for closure at 4843 AMSF. This application should greatly simplify the DQO process.

During the NOD resolution process, although USDOE and Ecology could not agree on
radionuclide authority as it relates to mixed waste, USDOE agreed to include the data generated
during the radiological survey in the closure plan. In addition, the Department of Health (DOH)
has agreed to provide oversite support during the radiological survey. The intent to use the
radiological survey data as part of the clean ciosure confirmation warrants utilization of DOH's
expertise during the conductance of USDOE's radiological survey. It is recommended Ecology
coordinate the survey to allow DOH's oversite support to be provided.

Transition of the closure plan to another permit writer can occur at any time. If the transition
directly to another permit reviewer cannot occur soon, an evaluation of the priority of this unit's
closure plan approvali is recommended to be performed (i.e., should the unit's closure plan be
included in the Hanford Facility RCRA permut effective July 1, 19977). As this is not an urgent
closure project (environmental insult is not occurring with a delayed closure), an out-year deferral
of closure plan approval may be the preferred path.

If you have any questions or comments, please let me know.
AH:mf

cc: Joe Witczak
Administrative Record - 4843 AMSF



Distribution:

QML IOMUNIIOO OO O

RCRA

Field Fite Custodian

MmrmPrPEOZTCQOO OIS

. Bartz
Carosino
. Chapin
Davis
Duncan
Huckaby
Knaus

. Mackey

. Mattlin
. Miller
Price
Ruck III
. Waite
file/GHL

GSSC

RL

RL
Ecology
EPA
Ecology
WHC

WHC

RL

WHC

WHC

WHC

WHC

WHC

WHC

R3-82
A4-52
N2-36
B5-18
HW-106 (Seattle)
B5-18
H6-23
B3-15
A5-15
N2-04
H6-23
H6-23
B2-35
H6-23
H6-08

ADMINISTRATIVE RECORD: 4843 ALKALI METAL STORAGE FACILITY (S-4-1) [Care of

EDMC, WHC

(H6-08) ]

Washington State Department of Ecology Nuclear and Mixed Waste, Hanford Files,
P.0. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101,
Record Center, Mail Stop HW-074

Please send comments on distribution list to Zachery C. Knaus (H6-23),
(509) 372-1597.



	1.TIF
	2.TIF
	3.TIF
	4.TIF
	5.TIF
	6.TIF
	7.TIF
	8.TIF
	9.TIF
	10.TIF
	11.TIF
	12.TIF

